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INTRODUCTION 
The PEI Broadband Project (“Project”) is a four-year customer-driven joint use pole-for-pole 

replacement and line rebuild project that includes the installation of approximately 1,150 

kilometres (“km”) of fibre optic cable as well as fixed wireless technologies on new and existing 

utility poles across Prince Edward Island (“PEI”). The Project is an initiative of Bell Canada (“Bell”) 

and Xplornet Communications Inc. (“Xplornet”) under contract with the Government of PEI. 

Maritime Electric Company, Limited (“Maritime Electric” or the “Company”) is involved as it 

operates over 5,300 km of distribution line across the Island and has an obligation to work with 

communication providers when the distribution poles can be used as attachment structures for 

fibre optic cable and related communication equipment. 

 

1.0 BELL COMPONENT 
The Bell component of the Project involves a combination of pole-for-pole replacements 

(estimated at 500 km) and line rebuilds (estimated at 50 km). The pole-for-pole 

replacement work can include pole removals, new pole installations, re-sagging of 

conductor and installing additional anchors on existing poles. Maritime Electric also has 

its own plant specific work associated with the pole-for-pole replacements including 

transferring conductor, transformers, lights, and other assets to the new poles. The line 

rebuild work can involve installing new poles, conductor, neutral and secondary wire, and 

transferring customer connections, transformers, lights and other assets to the new line. 

 

Project Timeline 

Maritime Electric initiated construction on the Project for Bell in May 2020 and the 

Company has completed the majority of the pole-for-pole replacement work that was 

required for Bell to install communication fibre on existing Maritime Electric lines, which 

converted them to joint use. Maritime Electric is now concentrating on plant specific work 

associated with the new lines constructed by Bell. 

 

Completed Work 

Regular meetings between Maritime Electric and Bell are continuing, to ensure that issues 

are resolved in a timely manner and that work is being performed safely and productively. 
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From May 1, 2021 to July 31, 2021, Maritime Electric installed 30 new poles, retired 21 

poles and a total of 91 poles have been converted to joint use1. Work was primarily 

completed in the following Bell network areas: Charlottetown, Mount Stewart, Murray 

River, Wellington, New Haven, and Tyne Valley. 

 

To date, work completed by Maritime Electric is as follows: 

 

 1,040 new poles installed; 

 786 poles retired (including 126 eastern cedar poles2); and 

 6,760 poles converted to joint use. 

 

Bell continues to perform vegetation management in the communication space prior to 

installing fibre and Maritime Electric is performing vegetation management when 

necessary (on existing lines) to complete the transfer of its conductor to the new poles 

being installed. 

 

Upcoming Work 

The majority of the upcoming work to be performed by Maritime Electric will involve the 

installation of Maritime Electric plant specific components on the lines that were rebuilt by 

Bell (i.e., install conductor and related hardware on the new lines).  

 

2.0 XPLORNET COMPONENT 
The Xplornet component of the Project is similar to the Bell component in that it also 

involves a combination of pole-for-pole replacements (estimated at 550 km), line rebuilds 

(estimated at 50 km) and Maritime Electric plant specific work. 

 

Maritime Electric’s joint use relationship with Xplornet does not involve shared ownership 

of joint use poles as it does with Bell. With Xplornet, Maritime Electric has a Support 

                                                 
1 The number of poles installed does not match the number of poles retired because pole retirement transactions 

only occur after all assets are transferred to the new pole. For this reason, many of the pole retirement transactions 
in this reporting period are tied to pole installations in previous reporting periods. 

2 The number of eastern cedar poles that have been retired is lower than was anticipated at the beginning of the 
project. This is consistent with the required make-ready work not being as extensive as estimated, due to fibre 
being installed in areas where the lines were upgraded or rebuilt in recent years (as was first reported in the Six 
Month Report dated December 4, 2020). 
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Structure Agreement (“SSA”) in place that requires Xplornet to pay 100 per cent of the 

joint use make-ready conversion costs as well as annual pole attachment fees. Where the 

joint use conversion results in Maritime Electric plant specific work being required, 

Maritime Electric is responsible for those costs. 

 

Project Timeline 

Maritime Electric began receiving joint use make-ready requests from Xplornet on April 9, 

2021. Xplornet plans to complete its’ component of the Project over a three-year period, 

ending in 2023. 

 

Completed Work 

Regular meetings are being held between Maritime Electric, Bell and Xplornet to review 

make-ready requests3, ensure that work is being performed safely and productively, and 

address any issues of concern in a timely manner. 

 

From May 1, 2021 to July 31, 2021, Maritime Electric installed 51 new poles, retired 32 

poles, added 683 attachments to Maritime Electric owned poles and added 30 

attachments to Bell owned joint use poles. Work to date has been focused in the following 

areas: Millview, Pownal, Orwell, Mount Mellick, Miscouche and Wellington. 

 

Upcoming Work 

Upcoming work associated with the make-ready requests will involve pole-for-pole 

replacements and the transferring of Maritime Electric assets from the poles being retired 

to the newly installed poles (i.e., Maritime Electric plant specific work). To date, there have 

been no areas identified as requiring complete line rebuilds. 

 

3.0 PROJECT COSTS 
Bell Component 

Up to July 31, 2021, Maritime Electric has allocated $1,639,400 of Project costs to Line 

Rebuilds4 for the Bell component (see Table 1). 

                                                 
3 Bell participates in the meetings as it owns some of the existing joint use poles that are involved in the Xplornet 

make-ready requests. 
4      Section 5.5 of Maritime Electric’s annual Capital Budget. 








